
Fresh Pond Reservation
Purple Loosestrife Biocontrol Project

Project Schedule

September-06

Initial meeting between Friends of Fresh Pond Reservation (FFPR) and the 
Cambridge Water Department (CWD) regarding control of purple loosestrife
at Fresh Pond Reservation.
FFPR Conducted inventory of purple loosestrife at Fresh Pond Reservation 
and created a base map of purple loosestrife populations

October-06

CWD and FFPR met with staff from Massachusetts Wetland Restoration 
Program's Purple Loosestrife Biocontrol Project to develop biocontrol 
project plan at Fresh Pond Reservation.
CWD and FFPR identified a project area and designed a monitoring 
program for the Purple Loosestrife Biocontrol Project (PLBP).

November-06
CWD and FFPR held first PLBP Volunteer Orientation and conducted 
quadrat surveys at Little Fresh Pond
CWD presented PLBP to the Fresh Pond Reservation Master Plan Advisory 
Board

Winter 2007 CWD will order 5000 beetles for release in Spring 2007
FFPR volunteers will collect supplies and construct beetle nurseries
CWD and FFPR will hold second PLBP Volunteer Orientation

April-07 CWD will present PLBP to the Cambridge Conservation Commission

May/June 2007
Beetles will be released at Little Fresh Pond and into constructed beetle 
nurseries
FFPR volunteers together with CWD staff will conduct spring quadrat 
surveys

Summer 2007
Reared beetles will be released from nurseries into selected bioswale on the 
Reservation
FFPR volunteers will monitor beetle progress

Fall 2007
FFPR volunteers together with CWD staff will conduct fall quadrat surveys 
at Little Fresh Pond

Winter 2007
FFPR and CWD will assess the viability of rearing beetles based on success 
of initial Beetle Rearing Pilot Project
CWD will order beetles for release in Spring 2008

next three to four 
years

CWD and FFPR will work together to release and monitor beetles and 
purple loosestrife populations at Fresh Pond Reservation
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